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10.0 Implementation Schedule 

10.1 The Proponent shall submit an implementation schedule for conditions contained within 

this Decision Statement to the Agency, or anyone designated pursuant to s. 89 of CEAA 2012, 

15 days prior to construction. 

Status:  Complete 

Supporting Analysis: This condition was completed on February 3, 2015.  

 

10.2 The Proponent shall submit an update to this implementation schedule in writing to the 

Agency, or anyone designated pursuant to s. 89 of CEAA 2012, every two years on March 31, 

starting the year following the date of the initial submission of the implementation schedule until 

completion of the activities. 

Status:  Ongoing 

Supporting Analysis:  

An updated Implementation Schedule was provided to CEAA on September 8, 2017. The 

schedule contained the following revisions for 2017; 

 2017-09-06, condition 2.2 revised timing to all phases, consultation manner confirmed 

first but changes to consultation manner may occur, based on feedback from Aboriginal 

Groups 

 2017-09-06, condition 3.2.4 revise timing to operations to reflect the change in timing of 

wetland construction 

  2017-09-06, various, changed tense for conditions completed during the construction 

phase e.g., 3.2.5, 3.4, 3.5, 3.7 

  2017-09-06, condition 3.6 extend timing to include all project phases when pumping 

from fish bearing waters may occur 

  2017-09-06, condition 3.8.4 extend timing to include all project phases when rock is 

handled 

 2017-09-06, condition 8.5.2 changed rationale to tie condition timing to construction 

timing 

 2017-09-06, condition 5.5, 6.6 and 7.1.4 updated timing to reflect completed date – no 

change in timing occurring throughout all  project phases 

A copy of the 2017 Implementation Schedule can be found in the Supporting 

Documentation for Appendix A.  
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10.3 The Proponent shall provide the Agency, or anyone designated pursuant to s. 89 of CEAA 

2012, with notice of any implementation schedule changes from the initial schedule or any 

subsequent updates 30 days prior to the implementation of the change. 

Status: Ongoing 

Supporting Analysis:  

An updated Implementation Schedule was provided to CEAA on September 8, 2017.  Condition 

10.2 outlines the changes. 

 

Supporting Documentation 

Condition 10.2 – 2017 Implementation Schedule Version 3 (September 2017) 
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RAINY RIVER PROJECT 
FEDERAL ENVIRONMENTAL ASSESSMENT 

IMPLEMENTATION SCHEDULE FOR CONDITIONS IN DECISION STATEMENT, VERSION 3, SEPTEMBER 2017 
 

 
CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

1. Definitions 

2. General Conditions 

2.1 The Proponent shall, throughout all phases of the Designated Project, inform its 
actions in meeting the conditions set in this Decision Statement by the best 
available information and knowledge, based on validated methods and models, 
undertaken by qualified individuals and apply the best available economically and 
technologically feasible mitigation measures. 

Construction, 
Operations, Post-

operations 

General condition referencing 
all project phases. 

2.2 Where consultation is a requirement of the conditions set out in this Decision 
Statement, the Proponent shall first consult Aboriginal groups on the most 
appropriate manner in which to engage in consultation with them. 

December 31, 
2015, Construction, 
Operations, Post-

operations 

Aboriginal consultation plan 
developed Feb 2015, New 
Gold will continue to tailor 
consultation going forward 
based on feedback from 

Aboriginal Groups 

2.3 The Proponent shall submit to the Agency an annual report on the implementation 
of the conditions set out in this Decision Statement with a supporting analysis for 
each of the conditions for the preceding calendar year on or before March 31, 
starting from the commencement of any activities in connection with the carrying 
out of the Designated Project. Each annual report shall describe how the 
Proponent has considered and incorporated the factors outlined in Condition 2.1 in 
the implementation of the conditions set out in this Decision Statement. 

March 31, 2016 
and annually going 

forward 

Timing set by condition. 

2.4 The Proponent shall, in consideration of the annual report for Condition 2.3, 
provide documentation to the Agency indicating the results of any monitoring for 
Conditions 3.8, 4.6, 5.2, 5.3, 5.4, 6.4, and 8.4. The documentation shall 
demonstrate whether the mitigation measures have proven effective and whether 
the predictions made during the environmental assessment were accurate. The 
documentation shall also detail any corrective actions taken by the Proponent 
should the mitigation measures prove not to be effective. 

March 31, 2016 
and annually going 

forward 

Timing set by condition. 

2.5 The Proponent shall make the report and documentation referred to in Conditions 
2.3 and 2.4 available on its website no later than 30 days after submission to the 
Agency. 

Within 30 days of 
submission to 

Agency 

Timing set by condition. 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

3. Fish and Fish Habitat 

3.1 The Proponent shall minimize changes caused by the Designated Project to water 
levels and water flows in the Pinewood River, the Minor Creek System, and the 
Modified Minor Creek System in such a way as to protect fish and fish habitat, by 
implementing mitigation measures including, but not limited to: 

  

3.1.1 Recycling of water, for ore processing, from the tailings management area and 
ponds constructed for water management; 

Primarily during 
operations 

Processing occurs during 
commissioning late in the 
construction phase, and 

during operations. 

3.1.2 Optimizing the timing, position and quantity of final effluent discharge between the 
final effluent discharge points; 

Construction, 
Operations, Post-

operations 

Effluent discharge occurs 
primarily during operations. 

Effluent discharge (timing and 
quantity) will be managed as 
needed, to minimize effects. 

3.1.3 Filling the open pit during the decommissioning and abandonment phases in a 
manner which meets the flow requirements in the Pinewood River while allowing 
the pit to be filled as expeditiously as possible to reduce any adverse 
environmental effects; and 

Post-operations NG has committed to this 
approach once approvals are 
obtained in order to minimize 

long term effects.  

3.1.4 not taking water from the Pinewood River when flows are below the minimum 
threshold set by Ontario. 

Construction, 
Operations, Post-

operations  

NG has committed to not 
taking water during any 

project phase when flows are 
below the minimum threshold 

set by Ontario. 

3.2 The Proponent shall, for all effluent, comply with the Metal Mining Effluent 
Regulations, the Fisheries Act and any site-specific water quality requirements set 
by Ontario. To ensure compliance, the Proponent shall implement, at a minimum, 
the following mitigation measures: 

  

3.2.1 Treat effluent prior to discharge to the environment; Construction, 
Operations,  

Post-operations  
(if/as needed) 

NG has committed to treating 
water as needed to meet 

requirements for all Project 
phases. 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

3.2.2 Treat tailings slurry to break down cyanide and precipitate heavy metals; Primarily during 
operations 

Tailings are produced during 
processing which will occur 
during plant commissioning 

(late in the construction 
phase), and during operations. 
Tailings will be treated during 

these periods. 

3.2.3 Collect site contact water and seepage in ditches and divert to either the tailings 
management area or water management facilities for release via final discharge 
points; 

Construction, 
Operations,  

Post-operations 
(active 

decommissioning) 

Site contact water and 
seepage will be managed and 
monitored through designated 

discharge points per 
regulatory requirements.  

3.2.4 Install and operate a water quality control structure in the constructed wetland to 
prevent the release of final effluent discharge not compliant with the Regulations or 
requirements; and 

Operations Constructed wetland 
construction timing revised to 

during operations 

3.2.5 Install secondary containment on pipelines that cross the West Creek Diversion 
Channel to prevent accidental discharge of effluent. 

Construction Installed during construction 
phase and maintain during 

operations phase. 

3.3 The Proponent shall control acid rock drainage and metal leaching so that all 
effluent and passive outflow from the Project Site comply with the Metal Mining 
Effluent Regulations, any site-specific water quality requirements set by Ontario, 
and the Fisheries Act, as applicable at any time. To ensure compliance, the 
Proponent shall implement, at a minimum, the following mitigation measures: 

  

3.3.1 Line the former Clark Creek channel (under the east mine rock stockpile) with non-
potentially acid generating material; 

Construction, 
Operations  

 

Install during the construction  
and operations phases as the 

east mine rock stockpile is 
developed. 

3.3.2 Sort waste rock into potentially acid generating and non-potentially acid generating 
rock stockpiles through the development and implementation of a detailed mine 
rock segregation program using criteria for determining potentially acid generating 
material set by Ontario; 

Construction, 
Operations 

Sorting will occur during the 
development mining 

(construction phase) and 
production mining (operation 

phase). 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

3.3.3 Design and construct the perimeter ditching around the east mine rock stockpile 
and low grade ore stockpile to accommodate a 100-year flood event; 

Construction, 
Operations 

Ditching to be initiated during 
the construction phase and 
will expand as necessary 

during operations phases as 
the stockpiles are developed. 

3.3.4 Use potentially acid generating material only for the purpose of constructing the 
tailing management dam, where saturated conditions can be maintained. 
Potentially acid generating material must not be used for any other construction 
purpose; 

Construction, 
Operations 

TMA construction will occur 
during the construction and 

operations phases. 

3.3.5 Place an engineered cover over the east mine rock stockpile and any remaining 
ore stockpiles at or before the decommissioning phase. The cover should be 
designed to prevent infiltration of water and to limit infiltration of air during the 
decommissioning and abandonment phases; 

Operations,  
Post-operations 

(active 
decommissioning) 

Cover has been designed 
accordingly. Cover will be 
placed sequentially during 

operations and will be 
completed by end of active 
decommissioning phase. 

3.3.6 Cover the tailings with water and maintain the tailings in a perpetually saturated 
state during the decommissioning and abandonment phases; 

Post-operations Tailings will be maintained in a 
permanent state of saturation 

after operations cease. 

3.3.7 Fill the open pit, in accordance with Condition 3.1.3 and 3.1.4, as rapidly as 
practicable during the decommissioning and abandonment phases, using all 
available means, including directing drainage from the east mine rock stockpile 
into the pit; and 

Post-operations 
(after mining 
ceases and 

flooding is initiated) 

NG has committed to directing 
drainage to the open pit once 

approvals are obtained in 
order to minimize long term 

effects.  

3.3.8 Control water quality in the open pit lake during the abandonment phase. Post-operations 
(after mining 
ceases and 

flooding is initiated) 

NG has committed to 
monitoring and managing 

open pit water quality in order 
to minimize long term effects. 

3.4 The Proponent shall design and construct new road watercourse crossings for the 
realignment of Highway 600 to allow for fish passage in accordance with the 
Environmental Guide for Fish and Fish Habitat. 

Construction Completed during construction 
in accordance with the 

requirements of approvals. 

3.5 The Proponent shall design and construct new road watercourse crossings for the 
realignment of Highway 600 to meet the Highway Drainage Design Standards of 
the Ministry of Transportation of Ontario. 

Construction Completed during construction 
in accordance with the 

requirements of approvals. 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

3.6 The Proponent shall design and construct water intakes meeting standards set out 
in the Freshwater Intake End-of-Pipe Fish Screen Guideline of the Department of 
Fisheries and Oceans Canada. 

Construction, 
operations, Post-

operations 

Fish screens used, whenever 
pumping occurs in fish bearing 

waters  

3.7 The Proponent shall both offset any residual serious harm to fish in accordance 
with subsection 35(2) of the Fisheries Act and associated regulations, and 
compensate for the loss of fish habitat resulting from the deposition of a 
deleterious substance into a tailings impoundment area in accordance with the 
Metal Mining Effluent Regulations, by recreating fish habitat in the West Creek 
Diversion Channel, West Creek Pond, Stockpile Pond Diversion Channel, 
Stockpile Pond, Clark Creek Diversion Channel, Clark Creek Pond, and Teeple 
Road Pond. 

Construction Completed initial 
compensation construction in 

accordance with the 
requirements of approvals 

during the construction phase.  

3.8 The Proponent shall monitor water quality and quantity, and fish and fish habitat, 
to determine the effectiveness of the mitigation measures under Conditions 3.1, 
3.2, 3.3 and 3.7. In doing so, the Proponent shall monitor, at a minimum: 

  

3.8.1 Water levels and flows, with respect to minimum flow thresholds for the Pinewood 
River set by Ontario, during periods of water taking as authorized pursuant to the 
Ontario Water Resources Act; 

Construction, 
Operations,  

Post-operations 
(potential for pit 

flooding) 

Monitoring will occur during all 
water takings in accordance 

with approvals.  

3.8.2 Effluent quality as per the requirements set out in the Metal Mining Effluent 
Regulations; 

Construction, 
Operations,  

Post-operations 

Monitoring will occur during all 
water discharges in 

accordance with approvals, 
including the MMER that 

applies to all project phases. 

3.8.3 The effectiveness of recreated fish habitat. The monitoring shall be designed in 
accordance with any authorizations pursuant to subsection 35(2) of the Fisheries 
Act and associated regulations and/or the Metal Mining Effluent Regulations; 

Construction, 
Operations 

Monitoring will occur of 
effectiveness of compensation 

habitat in accordance with 
approved plans and approvals 

3.8.4 The effectiveness of the potentially acid generating and non-potentially acid 
generating rock segregation program through ongoing geochemical verification of 
the waste rock during any period that waste rock is generated; 

Construction, 
Operations and 
post operations  

Rock segregation occurs 
during handling, construction, 

operations and post 
operations. 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

3.8.5 Water quality in the open pit, pursuant to any requirements set by Ontario in the 
Mine Closure Plan for the Designated Project; and 

Post-operations 
(until pit is flooded 
and water quality 
meets approval 
requirements) 

NG has committed to 
monitoring and managing 

open pit water quality in order 
to minimize long term effects. 

3.8.6 The maintenance of a perpetually saturated state of the tailings, for 25 years from 
the start of the decommissioning phase of the Designated Project. 

25 years post-
operations 

Tailings will be maintained in a 
permanent state of saturation 

after operations cease. 
Monitoring will occur for 25 

years at a minimum. 

4. Migratory Birds  

4.1 The Proponent shall carry out all phases of the Designated Project in a manner 
that avoids harming or killing migratory birds, or disturbing, destroying or the taking 
of nests or eggs, with consideration of guidance provided in: 

  

4.1.1 Environment Canada's policy on Incidental Take of Migratory Birds in Canada; and Construction,  
Operations,  

Post-operations 

Applies to all project phases. 

4.1.2 Environment Canada's avoidance guidelines on General Nesting Periods of 
Migratory Birds in Canada. 

Construction,  
Operations,  

Post-operations 

Applies to all project phases. 
The majority of clearing is 

anticipated to occur during the 
construction phase. 

4.2 The Proponent shall, at all times, implement noise reduction measures to control 
sound levels from machinery to avoid harassing migratory birds. 

Construction,  
Operations,  

Post-operations 
(active 

decommissioning) 

Applies to all phases where 
extensive heavy equipment in 

use. 

4.3 The Proponent shall install and use site lighting fixtures in a manner that reduces 
light pollution in the surrounding environment to avoid disturbance to nocturnal 
species, such as the Common Nighthawk (Chordeiles minor). 

Construction,  
Operations, Post-
operations (active 
decommissioning) 

Applies to all phases where 
extensive lighting is in use. 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

4.4 The Proponent shall deter migratory birds from using the tailings management 
area. 

As applicable NG will deter migratory birds 
from using the tailings 

management area at any time 
where water quality within the 

area is anticipated to be of 
concern. Modelling does not 

indicate a concern during 
construction, operations or 
post-operations at this time. 

4.5 The Proponent shall provide comparable replacement artificial nesting structures 
for Barn Swallows (Hirundo rustica) prior to the removal of existing nesting 
structures. 

Prior to nest 
removal 

(Construction, 
Operations) 

NG will provide replacement 
structures in advance of nests 

being removed. 

4.6 The Proponent shall monitor migratory birds, breeding activity and mortality, to 
evaluate the effectiveness of mitigation measures under Conditions 4.1 to 4.3. If 
monitoring demonstrates an inconsistency with those conditions, then document 
how this has been rectified. Monitoring starts at construction and ceases at the 
end of the decommissioning phase. 

Construction,  
Operations, Post-
operations (active 
decommissioning) 

Timing set by condition. 

4.7 The Proponent shall monitor use of the tailings management area by migratory 
birds under Condition 4.4 from the start of the operations phase to the end of the 
decommissioning phase. 

Operations, Post-
operations (active 
decommissioning) 

Timing set by condition. 

4.8 The Proponent shall monitor the effectiveness of the artificial nesting structures 
created for Barn Swallows (Hirundo rustica). 

Construction, 
Operations 

NG will monitor and report on 
use of replacement structures 

in accordance with Wildlife 
Monitoring Plan. Nesting 

structures to be fully functional 
by early operations at the 

latest. 

5. Health of Aboriginal Peoples 

5.1 The Proponent shall, during the construction, operations, and decommissioning 
phases of the Designated Project, control exceedances of the Canadian Ambient 
Air Quality Standards and meet air quality requirements established by Ontario at 
the nearest human receptor by: 

Construction, 
Operations, Post-
operations (active 
decommissioning) 

Timing set by condition 

5.1.1 Implementing fugitive dust best management practices;   
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

5.1.2 Maintaining site roadways to control silt loading;   

5.1.3 Using water sprays at the crusher and at active stockpiles;   

5.1.4 Using dust control equipment;   

5.1.5 Using low-sulphur diesel equipment and using pollution control equipment on 
mobile heavy equipment and meeting the Canadian Environmental Protection Act 
for the emissions from this equipment and vehicles; and 

  

5.1.6 Revegetating disturbed areas in a manner that minimizes all exposed dust 
sources. 

  

5.2 The Proponent shall monitor air quality to evaluate the effectiveness of mitigation 
measures under Condition 5.1. Monitoring starts with construction and ceases at 
the commencement of the decommissioning phase. 

Construction, 
Operations 

Timing set by condition. 

5.2.1 The Proponent shall alert the Aboriginal groups in cases of exceedances of the 
Canadian Ambient Air Quality Standards and air quality requirements established 
by Ontario at the nearest human receptor. 

  

5.3 The Proponent shall monitor wells located within the open pit dewatering zone of 
influence, used by Aboriginal groups for drinking water, for water quality and 
quantity. Monitoring starts with construction and ceases after the first 10 years of 
the decommissioning phase. 

Construction, 
Operations,  

Post-operations  
(10 years) 

Timing set by condition. 

5.3.1 The Proponent shall alert Aboriginal groups who use wells located within the open 
pit dewatering zone of influence for drinking water in cases of exceedance of water 
quality standards established by Ontario. The Proponent shall alert these 
Aboriginal groups as soon as possible once any exceedance is detected. 

  

5.4 The Proponent shall monitor key contaminants, including mercury, arsenic, 
cadmium and lead, for their concentrations in Northern Pike (Esox lucius) and 
Walleye (Sander vitreus) in the Pinewood River. Monitoring starts with construction 
and ceases 10 years after the start of the decommissioning phase. 

Operations,  
Post-operations  

(10 years) 
 

Timing set by condition 

5.4.1 The Proponent shall alert the Aboriginal groups in cases of exceedance of 
provincial, federal or international health-based criteria. The Proponent shall alert 
these Aboriginal groups as soon as possible once any exceedance is detected. 

  

5.5 The proponent shall consult with the Aboriginal groups on the implementation of 
Conditions 5.2, 5.3 and 5.4. 

Construction, 
Operations,  

Post-operations 

Implementation during all 
phases. 

6. Current use of Lands and Resources for Traditional Purposes 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

6.1 The Proponent shall provide access to private lands to Aboriginal groups for their 
current use of land, including hunting and plant harvesting. 

Construction, 
Operations,  

Post-operations 

Applies to all project phases. 

6.2 The Proponent shall avoid use of herbicides along the transmission line corridor 
unless required to prevent fire hazards. The Proponent shall minimize the removal 
of non-woody vegetation within the transmission line corridor. 

Construction, 
Operations 

Vegetation management only 
required for construction and 

operations phases. 

6.3 The Proponent shall, throughout all phases of the Designated Project, undertake 
progressive habitat restoration as per any requirements set by Ontario in the Mine 
Closure Plan for the Designated Project. Habitat restoration shall include: 

Construction, 
Operations 

Applies to habitat restoration 
including progressive 

reclamation during late 
construction phase and 

through operations phase. 

6.3.1 A consideration of habitat types that support a diversity of wildlife species and 
traditional uses by Aboriginal peoples, including ungulates and furbearers, as well 
as native plant species previously collected at the Project Site for food and 
medicinal purposes; and 

Construction, 
Operations,  

Post-operations 

Applies to habitat restoration 
including both progressive and 

final reclamation. 

6.3.2 Separating and stockpiling removed organic rich material during construction of 
open pit and during tailings dam stripping) for use to support revegetation and 
other reclamation activities. 

Construction, 
Operations 

Materials will be separated 
and stockpiled during TMA 

and pit (to be developed 
during construction and 

operations phases).  

6.4 The Proponent shall monitor habitat restoration to verify the success of 
revegetation efforts. Monitoring starts with construction and ends once habitat has 
been restored and proven effective. 

Construction, 
Operations,  

Post-operations 

Monitoring of habitat 
restoration will be primarily 
post-operations after final 

reclamation is complete; will 
be conducted in according 
with the Closure Plan and 
Wildlife Monitoring Plan. 

6.5 The Proponent shall restore access to the Project Site for the Aboriginal groups 
during the decommissioning phase, to the extent that such access is safe, for their 
traditional purposes. 

Post-operations Timing set by condition. 

6.6 The proponent shall consult with the Aboriginal groups on the implementation of 
Conditions 6.1, 6.4 and 6.5. 

Construction, 
Operations,  

Post-operations  

Implementation during all 
phases consistent with 

Aboriginal Consultation Plan, 
February 2015 or as amended 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

7. Aboriginal Archaeological, Heritage and Cultural Resources 

7.1 The Proponent shall, for all phases of the Designated Project:   

7.1.1 Avoid known culturally significant sites; Construction, 
Operations,  

Post-operations 

During all project phases.  

7.1.2 Assess additional culturally significant sites, if discovered; Construction, 
Operations,  

Post-operations 

During all project phases.  

7.1.3 Establish a procedure for Aboriginal groups to safely access the Project Site for 
cultural and ceremonial purposes; 

Construction, 
Operations,  

Post-operations  

Procedure established 
February 2015 and ongoing 
through all phases as safe. 

7.1.4 Preserve any discovered burial sites; Construction, 
Operations,  

Post-operations 

During all project phases.  

7.1.5 Salvage and preserve any artifacts that cannot be maintained in-situ; and Construction, 
Operations,  

Post-operations 

During all project phases.  

7.1.6 Transfer artifacts in Condition 7.1.5 to a facility identified by Aboriginal groups, in 
consultation with the Ontario Ministry of Tourism, Culture and Sport. 

Construction, 
Operations,  

Post-operations 

During all project phases.  

7.2 The proponent shall consult with the Aboriginal groups on the implementation of 
Condition 7.1. 

Construction, 
Operations 

Project footprint will reach its 
maximum during the 
operations phase. 

8. Effects that may be related to Federal Authorizations 

8.1 The proponent shall, in implementing Condition 3.7, take measures to avoid or 
lessen adverse effects: 

Construction Completed compensation 
construction in accordance 

with the requirements of 
approvals during the 
construction phase. 

8.1.1 On migratory birds and their habitats;  

8.1.2 On terrestrial species, including amphibians and reptiles, and their habitats;  

8.1.3 On species at risk and their habitats;  

8.1.4 On current use of lands and resources for traditional purposes by Aboriginal 
peoples; 

 

8.1.5 On sites of cultural significance to Aboriginal peoples; and  
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

8.1.6 From potential sources of contamination (e.g., mercury, arsenic, cadmium and 
lead). 

 

8.2 The Proponent shall, in implementing Condition 6.3, take into consideration the 
habitat needs of species at risk consistent with final recovery strategies or action 
plans, or alternatively, rely on best available information where recovery plans or 
action plans for the species are not yet completed for the species at risk. 

Construction, 
Operations,  

Post-operations 
(active 

decommissioning) 

During all project phases. 

8.3 The Proponent shall provide about 1,400 hectares of private land as habitat for 
Eastern Whip­poor-will (Antrostomus vociferous) and Bobolink (Dolichonyx 
oryzivorus). 

Construction Completed 

8.4 The Proponent shall monitor the effectiveness of the habitat in Condition 8.3. Construction, 
Operations 

Assessment of habitat 
effectiveness to be completed 
in accordance with the Wildlife 

Monitoring Plan.  

8.5 The Proponent shall:   

8.5.1 Maintain a fence around the tailings management area to prevent access by 
wildlife; and 

Construction, 
Operations, Post-
operations (active 
decommissioning) 

No longer required once 
tailings management area is 

reclaimed. 

8.5.2 Implement measures to prevent Snapping Turtles (Chelydra serpentine) from 
entering the following components of the Designated Project: 

Construction, 
Operations, Post-
operations (active 
decommissioning) 

Based on timing of 
construction of project 

component e.g., sediment 
ponds not constructed until 

operations phase. No longer 
required once project area is 

reclaimed. 

8.5.2.1 Tailings management area; 

8.5.2.2 Water management pond; 

8.5.2.3 Water discharge pond; 

8.5.2.4 Constructed wetland; 

8.5.2.5 Overburden pile; 

8.5.2.6 West mine rock pile; and 

8.5.2.7 Sediment ponds 1 and 2. 

9. Accidents or Malfunctions 

9.1 In the event of an accident or malfunction with the potential to cause adverse 
environmental effects, the Proponent shall: 
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(as applicable) 
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9.1.1 Notify the Agency and other relevant regulatory agencies of the occurrence as 
soon as possible; 

Construction, 
Operations, Post-

operations 

Applies to all project phases. 

9.1.2 Implement measures to minimize any adverse environmental effects associated 
with the occurrence as soon as possible; and 

Construction, 
Operations, Post-

operations 

Applies to all project phases. 

9.1.3 Submit a written report to the Agency as soon as possible in the circumstances, 
but at the latest 30 days after the day on which the accident or malfunction took 
place; the written report must include: 

Construction, 
Operations, Post-
operations; within 

30 days of incident 

Applies to all project phases. 

9.1.3.1 The measures that were taken to mitigate the effects of the occurrence; 

9.1.3.2 If an emergency response plan was implemented, details concerning its 
implementation; and 

9.1.3.3 Changes made to avoid a subsequent occurrence of the accident or malfunction. 

10. Implementation Schedule 

10.1 The Proponent shall submit an implementation schedule for conditions contained 
within this Decision Statement to the Agency, or anyone designated pursuant to s. 
89 of CEAA 2012, 15 days prior to construction. 

15 days prior to 
construction 

Timing set by condition. 

10.2 The Proponent shall submit an update to this implementation schedule in writing to 
the Agency, or anyone designated pursuant to s. 89 of CEAA 2012, every two 
years on March 31, starting the year following the date of the initial submission of 
the implementation schedule until completion of the activities. 

Every two years 
starting March 31, 

2016 

Timing set by condition. 

10.3 The Proponent shall provide the Agency, or anyone designated pursuant to s. 89 
of CEAA 2012, with notice of any implementation schedule changes from the initial 
schedule or any subsequent updates 30 days prior to the implementation of the 
change. 

30 days prior to 
implementation 

Timing set by condition. 
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CONDITION 

TIMING 
(as applicable) 

TIMING RATIONALE 

11. Record Keeping 

11.1 The Proponent shall record, retain and make available to the Agency, or anyone 
designated pursuant to s. 89 of CEAA 2012, upon demand, at a facility close to the 
Designated Project area (local facility), information related to the implementation of 
the conditions of this Decision Statement, including: 

Construction, 
Operations, Post-

operations 

Applies to all monitoring 
starting from construction 

11.1.1 The results of all monitoring, including:   

11.1.2 The place, date and time of any sampling;   

11.1.3 The dates and the analyses that were performed;   

11.1.4 The analytical techniques, methods or procedures used in the analyses;   

11.1.5 The names of the persons who collected and analyzed each sample and 
documentation of any professional certifications relevant to the work performed 
that they might possess; and 

  

11.1.6 The results of the analyses.   

11.2 The proponent shall retain and make available upon demand to the Agency, or 
anyone designated pursuant to s. 89 of CEAA 2012, the information contained in 
Condition 11.1 for a minimum of twenty-five years or until decommission ends, 
whichever is longer, unless otherwise specified, at a facility close to the 
Designated Project area (or at a location within Canada and agreed upon by the 
Agency, should the local facility no longer be maintained). 

Construction, 
Operations, Post-

operations 

Timing set by Condition 11.1.  

 
Revision history 

 2017-09-06, condition 2.2 revised timing to all phases, consultation manner confirmed first but changes to consultation manner 
may occur, based on feedback from Aboriginal Groups 

 2017-09-06, condition 3.2.4 revise timing to operations to reflect the change in timing of wetland construction 

 2017-09-06, various, changed tense for conditions completed during the construction phase e.g., 3.2.5, 3.4, 3.5, 3.7 

 2017-09-06, condition 3.6 extend timing to include all project phases when pumping from fish bearing waters may occur 

 2017-09-06, condition 3.8.4 extend timing to include all project phases when rock is handled 

 2017-09-06, condition 8.5.2 changed rationale to tie condition timing to construction timing 

 2017-09-06, condition 5.5, 6.6 and 7.1.4 updated timing to reflect completed date – no change in timing occurring throughout all 
project phases 
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